WWTU Project Payments

As of May 20, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1
1. Western Interceptor - Division |, II, lIl,IV,V
Engineer 2001 estimate $12.5 M
Design: Division 1,lI, lll (Greeley & Hansen) $ 830,038.00 |$ 89,000.00 | $ 919,038.00 | $  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | $§ 227,30000}%  184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, II, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 913600.00|%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,00000 | $ (10,030.59) $§ 2611,969.41 1% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85) $ 3,738,025151% 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division lll (Atlas Excavating Inc.) $ 194858500 | 3% (35878.15) % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 [ $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00  $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 3 17575 | § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 3 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 23310000 |$ 218,722.26 | $ - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 2,559,84394 |$§ 8211455 |% 264195849 |8% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00|$ 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | § - $ 4,981,079.49
TOTALS $ 14,763,199.19 | § 655,924.96 | $ 15,419,124.15 | § 15,163,777.49  $ - $ 15,163,777.49
2. Northside Reglonal Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 % 25,176.00 | $ - $ 25,176.00 118.43%
| Construction Engineering: (Greeley & Hansen). § o Bposspoos o w BRR30000 1S B3327400 S 139800 § B34B7200)  10549% @
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 1,747,494.00 | $ - $ 1,747,494.00 62.57%
Construction Retainage: (Stock Yards Bank & Trust) $ 194,167.00 | $ - $ 194,167.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,462,571.00 | $ 1,398.00 | $§ 3,463,969.00 82.48%
Design: (Greeley & Hansen) 3 344,300.00 | $ 17,00000 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $  402,699.43 ' § - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of May 20, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 46,980.00 | $ - $ 46,980.00 90.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 3,639.18 | $ - $ 3,639.18 90.98%
IMPROVEMENT FUND $ 70,400.00 | § - $ 70,400.00 | $ 64,819.18 - $ 64,819.18
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258,453.58 | § 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $§ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.711%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | § 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 3 175,000.00 | $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | - $ 175,000.00 | $ 153,370.19 | $ - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) 3 23148750 | § (5454.00)) $§ 226,03350| %  226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | § 41,100.53 3 41,100.53 83.59%
Landscaping: (GardenArt) 3 52,384.00 | $ 573.00 | $ 52,957.00 | $ 52,957.00 | § - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $  (4,881.00)) $ 328,157.75|%  320,091.03 $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00} % 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124227.00 | $§ 311,727.00|$ 216,290.50 | $ - $ 216,290.50 69.38%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | § - $ 31,610.00 92.67%
Construction Inspection: (Wessler Engineering) $ 116,000.00 $ 116,000.00
IMPROVEMENT FUND $ 362,610.00 | $ 124,227.00 | $§ 486,837.00 | $  271,936.15 | § - $ 271,936.15
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | § 109,063.14 | $ 732,683611F 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $  732,683.61 |$ 579,479.31 | § - $ 579,479.31
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WWTU Project Payments

As of May 20, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | § - $ 9,800.00 | § 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - 3 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | § - $ 186,724.60 | $  162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 |$ 86,161.05|$ 417,869.45 | § 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05 | $ 417,869.45|%  387,294.38 | $ - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 1% 50681.00 | $§ 304358.10|%  290,952.89 | $ - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 253,67710 | $ 50,681.00 | $  304,358.10 | $  290,952.89 | $ - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal =
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 53,200.00 | § - $ 53,200.00 70.00%
| |Permit: Wesseler Engineering) i S o 1000.00 S .. 2000.00 - A% - | 000%
| Support Services: (Wastewater Solitions Iney IS 4740000 . $ 4740000 e aqi000 8 adtoo0l s pBanm
IMPROVEMENT FUND $ 127,400.00 | $ - $ 127,400.00; % 53,200.00 | $ 1,110.00 | $ 54,310.00
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 { $ 162,175.43 | § - $ 162,175.43 91.37%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $§ - $ 190,335.04 |$ 17501047 | § - $ 175,010.47
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